COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2021

ESTI MATE SUMVARY 07:43: 53
CONTI D C22570 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 22570- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TIVE ALLOW 100 WORK DAYS
US 40 : GENESEE TO CR 93 RESUR PERCENT TIME:  22.00 ORI G TIME ALLOW 100 WORK DAYS
PROJECT NO. STA0404- 060
US 40 : GENESEE TO CR 93 RESUR
NAMVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 06/ 01/ 2021 DATE TI ME STARTED 04/19/2021
1627 Col e Bl vd DATE LET 02/ 18/ 2021 DATE WORK BEGAN 04/ 19/ 2021
Suite 200 DATE AWARDED 02/ 26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/15/2021 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/19/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 4,240, 281.09 PARTI Cl PATI NG $ 269, 794. 96 $ 241, 689. 13
AWARD PRQIECT AMT: $ 3,594, 120.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 6.36% TOTAL EARNI NGS 269, 794. 96 241, 689. 13
FUNDS AVAI LABLE: $ 3,970, 486.13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 269, 794. 96 241, 689. 13
TOTAL CLAI VS $ 0.00 RETAI NAGE -6,841. 61 -5,998. 44
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 262, 953. 35 235, 690. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 262, 953. 35 235, 690. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 235, 690. 69

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00019

0020 202-00090

0025 202-00195

0030 202-00200

0035 202-00203

0040 202-00220

0045 202-00240

0050 202-00250

0055 202-00810

C22570
22570-BI D

Clearing

*Reroval

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

STA0404- 060

| TEM
DESCRI PTI ON

and Grubbi ng

of Tree

of Inlet

of Delineator

of Medi an Cover

of Si dewal k

of Curb and Gutter

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Pavenent Marking

of Ground Sign

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
2, 673. 65000
7.000
EACH
554. 40000
1. 000
EACH
2, 337. 19000
205. 000
EACH
4. 35000
11. 000
5%
99. 50000
86. 000
sy
99. 50000
155. 000
LF
27. 64000
3, 645. 000
sy
3. 51000
129, 665. 000
5%
0. 58000
3, 351. 000
SF
1. 94000
11. 000
EACH

92. 40000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
11. 000
11. 000

0. 000
67.000
67. 000

0. 000
141. 000
141. 000

0. 000
3, 061. 000
3, 061. 000

0. 000
0. 000
0. 000

0. 000
3, 351. 000
3, 351. 000

0. 000
8. 000
8. 000

Page 2

ESTI MATE RUN 06/ 01/ 2021

3, 880

1,094

6, 666

3, 897

10, 744

6, 500

739.

.00

80

.00

.00

50

50

24

11

.00

94

07:43: 53

AMOUNT

3, 880

1,094

6, 666

3,897

10, 744

6, 500

739.

.00

80

.00

.00

50

50

24

11

.00

94

20



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22570-BI D ESTI MATE RUN 06/ 01/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO 0002 07: 43: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00821 *Renoval of Sign Panel 70. 000 0. 000
EACH 0. 000 0. 00
76. 09000 0. 000 0. 00
0065 202-01130 *Rermoval of Guardrail Type 3 14, 253. 000 0. 000
LF 0. 000 0. 00
5. 54000 0. 000 0. 00
0070 202-01170 Renoval of Guardrail Type 7 40. 000 0. 000
LF 0. 000 0. 00
32. 33000 0. 000 0. 00
0075 202-01300 *Renoval of End Anchorage 10. 000 0. 000
EACH 0. 000 0. 00
199. 82000 0. 000 0. 00
0080 202-04002 *Clean Cul vert 18. 000 0. 000
EACH 18. 000 16, 632. 00
924. 00000 18. 000 16, 632. 00
0085 202-04010 *Cl ean Inlet 11. 000 0. 000
EACH 0. 000 0. 00
924. 00000 0. 000 0. 00
0090 202-05026  Sawi ng Asphalt Material (6 Inch) 1, 676. 000 0. 000
LF 0. 000 0. 00
3. 53000 0. 000 0. 00
0095 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 867. 000 0. 000
cY 0. 000 0. 00
45. 10000 0. 000 0. 00
0100 203-00050  Unsuitable Material 300. 000 0. 000
cY 0. 000 0. 00
43. 98000 0. 000 0. 00
0105 203-01500 Bl adi ng 80. 000 0. 000
HOUR 0. 000 0. 00
148. 45000 0. 000 0. 00
0110 203-01580  Truck 40. 000 0. 000
HOUR 11. 000 1,494.68

135. 88000 11. 000 1, 494. 68



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 203-01594

0120

203- 01597

0125

203- 02330

0130

208- 00002

0135

208- 00035

0140

208- 00041

0145

208- 00046

0150

208- 00051

0155

208- 00056

0160

208- 00075

0165 208-00103

C22570

22570-BID
STA0404- 060

| TEM
DESCRI PTI ON

Conbi nati on Loader

*Pot hol i ng

Laborer

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Rock Check Dam

Pre-fabricated Concrete Washout Structure (Type 1)

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1)

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
HOUR
120. 19000
100. 000
HOUR
271. 77000
40. 000
HOUR
38. 26000
1, 135. 000
LF
4. 38000
735. 000
LF
7. 76000
9. 000
EACH
247. 03000
2.000
EACH
2, 695. 92000
80. 000
LF
9. 98000
5. 000
EACH
426. 89000
1. 000
EACH
1, 793. 65000
50. 000
HOUR

65. 44000

QrY TH'S PERI OD
QTY TO DATE

33.
33.

50.
50.

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 06/ 01/ 2021

1,322

8, 968

5,315

5, 391.

499.

1,793

09

41

.00

.00

60

.00

84

00

.00

65

.00

07:43:53

AMOUNT

1, 322

8, 968

5,315

5, 391.

499.

1,793

09

41

.00

.00

60

.00

84

00

.00

65

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00105

208- 00106

208- 00107

208- 00207

210- 00815

210- 01130

212-00006

212-00032

213- 00004

213- 00061

214-00000

C22570
22570-BID
STA0404- 060

| TEM

DESCRI PTI ON

ROADWAY

Renoval and Di sposal

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Er osi on Control

Management

*Reset

Si gn Panel

*Reset

Guardrai |

Type 3

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

*Landscape Mai nt enance

of Sedi nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

( Equi prent )

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
119. 10000
50. 000
HOUR
162. 47000
10. 000
HOUR
103. 71000
50. 000
DAY
160. 78000
3. 000
EACH
130. 45000
500. 000
LF
42. 16000
0. 400
ACRE
2, 772. 01000
0. 400
ACRE
7, 207. 23000
0. 400
ACRE
2, 772. 01000
236. 000
LB
3. 33000
1. 000
LS

8, 316. 03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
1. 000
1. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 01/ 2021

1,137

103

1,125

.00

29

46

.00

.00

.00

.00

.00

.00

.00

07:43:53

AMOUNT

1,137

103

1,125

.00

29

71

46

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

214- 00506

216- 00201

217-00020

240- 00000

240- 00010

304- 06000

304- 08000

306- 01000

403- 00720

403- 00800

403- 34721

C22570

22570-BID
STA0404- 060

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Evergreen Tree (6 Foot) (Ball and Burl ap) 4.000
EACH
1, 081. 08000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 2, 351. 000
Cl ass
Sy
2. 94000
*Her bi ci de Treat nent 20. 000
HOUR
160. 78000
*W1dlife Biologist 16. 000
HOUR
93. 79000
*Renmpval of Nests 16. 000
HOUR
77. 24000
*Aggregat e Base Course (C ass 6) 1, 497. 000
TON
19. 01000
Aggregat e Base Course (Shoulder Material) 1, 794. 000
TON
17. 83000
Recondi ti oni ng 3, 561. 000
Sy
2. 05000
Hot M x Asphalt (Patching) (Asphalt) 508. 000
TON
140. 39000
Emer gency Pot hol e Repair 50. 000
TON
340. 42000
Hot M x Asphalt (Grading SX) (75) (PG 58-28) 19, 237. 000
TON

58. 81000

QrY TH'S PERI OD
QTY TO DATE

18.
18.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000

990
990

. 000
. 000
. 000

. 000
. 000
. 000

. 000
37.
37.

610
610

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 01/ 2021

328.

361.

5,280

.00

.00

.00

27

.00

00

.00

.00

07

.00

.00

07:43:53

AMOUNT

328.

361.

5, 280

.00

.00

.00

27

.00

00

.00

.00

07

.00

.00



CONTI D:

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

411-10255

420- 00112

506- 00206

601- 03000

602- 00000

603- 01185

603- 05018

604- 13005

604- 13605

605-82100

606- 00302

C22570

22570-BID
STA0404- 060

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphal t

(Sl ow Setting)

*Geotextile (Drainage) (Cass 1)

*Riprap (6 Inch)

*Concrete Class D

*Rei nforcing Steel

*18 Inch Reinforced Concrete Pipe (Conplete In Place)

*18 Inch Reinforced Concrete End Section

*Inlet Type 13 (5 Foot)

*Inlet Type 13 (Triple) (5 Foot)

*Pi pe Edge Drain

*Quardrail

Type 3 (31 Inch Mdwest Guardrail

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

System

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 657. 000
GAL
2. 88000
5. 000
%
10. 87000
2. 000
cy
266. 33000
553. 000
cy
569. 35000
66, 381. 000
LB
1. 11000
190. 000
LF
157. 62000
1. 000
EACH
1, 467. 54000
1. 000
EACH
6, 743. 81000
1. 000
EACH
9, 949. 89000
1, 388. 000
LF
38. 62000
14, 205. 000
LF

26. 79000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 06/ 01/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:43:53

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0335 606-02003

0340

606- 02005

0345

607-01050

0350

608- 00003

0355

608- 00006

0360

608- 00011

0365

609- 21010

0370

609-21020

0375

609- 31010

0380

609- 31020

0385 610-00030

C22570

22570-BID
STA0404- 060

| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence Wre Wth Metal

Post s

*Concrete Sidewal k (Fast Track)

*Concrete Sidewal k (6 Inch)

*Curb Ranp (Fast

Tr ack)

*Curb and Cutter

Type 2 (Section |-B)

*Curb and Cutter

Type 2 (Section II-B)

*Curb and Cutter

*Curb and Cutter

*Medi an Cover

Material (Concrete)

Type 2 (Section |-B) (Fast Track)

Type 2 (Section I1-B) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 336. 62000
8. 000
EACH
3, 162. 05000
100. 000
LF
10. 87000
34. 000
%
138. 19000
4. 000
sy
138. 19000
81. 000
%
221. 11000
8. 000
LF
110. 55000
75. 000
LF
49. 75000
7.000
LF
138. 19000
37.000
LF
88. 44000
100. 000
SF

22.11000

QrY TH'S PERI OD
QTY TO DATE

13.
13.

54.
54.

17.
17.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

Page 8

ESTI MATE RUN 06/ 01/ 2021

1, 796.

11, 939.

967.

1, 503.

.00

.00

.00

47

.00

94

.00

.00

33

48

.00

07:43:53

AMOUNT

1, 796.

11, 939.

967.

1, 5083.

.00

.00

.00

47

.00

94

.00

.00

33

48

.00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

612-00001

612- 00002

612-00003

612- 00031

612-00033

614- 00011

614-00012

614- 00013

614-01583

614- 72885

625- 00000

C22570
22570-BID
STA0404- 060

ROADWAY

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

*Si gn Panel

*Steel Sign
Sl i pbase

*Traffic Signal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

| TEM
DESCRI PTI ON

(Type I1)

)

(Type

(Type 1) (Extra Height)

(Type 111) (Extra Height)
(Class 1)

(Class 11)

(Class 111)

Support (2-1/2 In Round Sch 80) (Post &

Vehi cl e Detector (Special)

*Construction Surveying

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
255. 000
EACH
16. 31000
12. 000
EACH
17. 94000
20. 000
EACH
20. 11000
17. 000
EACH
38. 05000
16. 000
EACH
48. 92000
309. 000
SF
20. 65000
523. 000
SF
24. 46000
109. 000
SF
38. 05000
18. 000
EACH
489. 18000
4. 000
EACH
7, 555. 09000
1. 000
LS

26, 796. 11000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.200
0. 360
0.560

Page 9

ESTI MATE RUN 06/ 01/ 2021

9, 646

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

60

07:43:53

AMOUNT

15, 005

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

82



CONTI D

ROADWAY

CAT NO0200

0445 626- 00000

0450

626- 01113

0455

627-00008

0460

627-00014

0465

627-01010

0470

627- 30405

0475

627-30410

0480

630- 00000

0485

630- 00001

0490

630- 00003

0495 630- 00006

C22570

22570-BID
STA0404- 060

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Low Tenperature)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Pi | ot

Car Qperation

*Uni formed Traffic Control

*Uni formed Traffic Control (Vehicle)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

166, 965. 41000

140. 000
DAY
68. 74000
411. 000
GAL
108. 66000
1,116. 000
GAL
51. 00000
132. 000
SF
22.18000
429. 000
SF
17. 74000
734.000
SF
13. 31000
4, 000. 000
HOUR
35. 13000
200. 000
HOUR
82. 35000
80. 000
HOUR
121. 05000
80. 000
HOUR

24.15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 250
0. 250

11. 000
22.000
33. 000

0. 000
0. 000
0. 000

0. 000
23.000
23.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
452. 000
452. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 06/ 01/ 2021

41, 741.

1, 512.

1,173.

15, 878

35

28

.00

00

.00

.00

.00

76

.00

.00

.00

07:43:53

AMOUNT

41, 741.

2,268

1,173.

15, 878

35

42

.00

00

.00

.00

.00

76

.00

.00

.00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22570-BI D ESTI MATE RUN 06/ 01/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO 0002 07: 43: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-00007 *Traffic Control Inspection 40. 000 0. 000
DAY 6. 000 1, 646. 88
274. 48000 6. 000 1, 646. 88
0505 630-00012 *Traffic Control Management 100. 000 0. 000
DAY 21.000 23, 056. 53
1, 097. 93000 21. 000 23, 056. 53
0510 630-00015  *Uniformed Traffic Control Coordination 40. 000 0. 000
HOUR 0. 000 0. 00
47. 21000 0. 000 0. 00
0515 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 1.500 82. 35
54. 90000 1.500 82.35
0520 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 0. 000
EACH 17. 000 933. 30
54.90000 17. 000 933. 30
0525 630-80342 *Construction Traffic Sign (Panel Size B) 82. 000 0. 000
EACH 23.500 2,322.04
98. 81000 23.500 2,322.04
0530 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
98. 81000 0. 000 0. 00
0535 630- 80355 *Portabl e Message Sign Panel 6. 000 1.500
EACH 1.500 4,858. 35
3, 238. 90000 3. 000 9,716.70
0540 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0.00
603. 86000 0. 000 0. 00
0545 630-80360  *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 30. 000 823. 50
27.45000 30. 000 823. 50
0550 630-80370 *Barrier (Tenporary) 1, 380. 000 0. 000
LF 672.000 14,857.92

22.11000 672. 000 14,857.92



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0555 630-80380

0560

630- 80393

0565

630- 85010

0570

630- 85041

0575

700- 70010

0580

700- 70016

0585

700- 70018

0590

700- 70019

0595

700- 70023

0600

700- 70025

0605 700-70031

C22570

22570-BID
STA0404- 060

| TEM
DESCRI PTI ON
*Traffic Cone
*Stackabl e Vertical Panels

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Interim Surface Repair

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

400. 000

EACH
9. 88000
70. 000

EACH
16. 47000
2. 000

EACH
1, 884. 05000
75. 000

DAY
824. 00000
300, 000. 000

FA
1. 00000
40, 000. 000

FA
1. 00000
120, 000. 000

FA
1. 00000
0.010

FA
1. 00000
10, 000. 000

FA
1. 00000
50, 000. 000

FA
1. 00000
10, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

35.
35.

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 200
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 12

ESTI MATE RUN 06/ 01/ 2021

494.

576.

.00

.00

.00

.20

.00

.00

.00

.00

.00

07:43:53

AMOUNT

494,

576.

00

45

.00

.00

.00

.20

.00

.00

.00

.00

.00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22570-BI D ESTI MATE RUN 06/ 01/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO 0002 07: 43: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 700-70111  Project First Program 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70131 F/ A Modi fy 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70380 F/ A Erosion Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70450 F/ A Rock Fall Protection 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4, 200, 548.93 $ 219,089.09% 230, 062. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0630 620-00001 Field Ofice (Oass 1) 1. 000 0. 700
EACH 0. 300 5, 478. 80
18, 262. 66000 1. 000 18, 262. 66
0635 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 17, 121. 24
17, 121. 24000 1. 000 17,121. 24
0640 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,174.13000 2.000 4,348. 26

CAT 0400 CURRENT AMI  $ 39,732.16 % 22,600.04 % 39,732.16

PRQJECT TOTAL CURRENT AMI $ 4, 240,281.09$% 241,689.13% 269, 794. 96



